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ESTIMATE RUN 07/26/2002

ESTIMATE SUMMARY 09:25:36

CONTID: C13523         ESTIMATE NO: 0002 PROG 1999

PCN: 13523-BID    COFRS REPORTING CATEGORY: 3             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

GLENWOOD CANYON REST AREAS PERCENT TIME:

PROJECT NO: IM 0702-234                   

GLENWOOD CANYON REST AREAS

NAME OF ROAD: 070A

PROJECT COUNTIES: GARFIELD

CONTRACTOR:

DUCKELS CONSTRUCTION INCORPORATED PAY PERIOD ENDING 07/25/2002 DATE TIME STARTED 04/12/2002

3500 DUCKELS COURT DATE LET 03/28/2002 DATE WORK BEGAN 04/12/2002

 DATE AWARDED 04/02/2002 DATE TIME STOPPED 10/17/2002

 DATE CONTRACT EXECUTED 04/11/2002 DATE ACCEPTED 10/17/2002

STEAMBOAT SPRINGS CO 80487     970-879-6072 DATE NOTICE TO PROCEED 04/12/2002

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 434,871.61 PARTICIPATING $ $ 20,710.00

AWARD PROJECT AMT: 397,795.00 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -108.90

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

62.13

FIXED COMPLETION DATE

FIXED COMPLETION DATE

7.42%

402,616.61

20,710.00

20,710.00

20,601.10

$

$

$

$

32,255.00

0.00

32,255.00

0.00

32,255.00

-282.08

0.00

31,972.92

0.00

AMOUNT DUE 31,972.92 20,601.10

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 20,601.10

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

105.0 TIME ALLOW: 9/27/2002 ??:??:??

ORIG TIME ALLOW: 9/27/2002 ??:??:??
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PCN: 13523-BID    ESTIMATE RUN 07/26/2002

PROJECT: IM 0702-234                   ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:25:36

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 *SEEDING (NATIVE) 0.000

0.000

212-00006  
 

0.600

ACRE

1,350.00000 0.000.000

0.00

0010 *MULCHING (WEED FREE STRAW) 0.000

0.000

213-00004  
 

0.600

ACRE

1,350.00000 0.000.000

0.00

0015 *MULCH TACKIFIER 0.000

0.000

213-00061  
 

120.000

LB  

4.00000 0.000.000

0.00

0020 SANITARY FACILITY 1.000

6.000

620-00020  
 

13.000

EACH

365.00000 2,555.007.000

2,190.00

0025 *WASTEWATER SYSTEM 0.020

0.030

622-03270  
 

0.000

L S 

169,000.00000 8,450.000.050

5,070.00

0030 *HVAC 0.000

0.000

622-11170  
 

1.000

L S 

74,000.00000 0.000.000

0.00

0035 *BUILDING PLUMBING PIPING SYSTEMS 0.000

0.050

622-11180  
 

1.000

L S 

104,000.00000 5,200.000.050

5,200.00

0040 *MOBILIZATION 0.000

0.250

626-00000  
 

1.000

L S 

33,000.00000 8,250.000.250

8,250.00

0045 F/A MINOR CONTRACT REVISIONS 0.000

0.000

700-70010  
 

0.000

F A 

1.00000 0.000.000

0.00

0050 F/A OJT PILOT 0.000

0.000

700-70022  
 

0.000

F A 

1.00000 0.000.000

0.00

0055 F/A ESB PROGRAM 0.000

0.000

700-70028  
 

0.000

F A 

1.00000 0.000.000

0.00
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PCN: 13523-BID    ESTIMATE RUN 07/26/2002

PROJECT: IM 0702-234                   ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:25:36

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0065 ADDED ITEM (LUMP SUM)/ CMO 2 REVISE WASTEWATER SYSTEM 0.000

0.000

900-00014  
 

1.000

L S 

211,493.00000 0.000.000

0.00

0070 ADDED ITEM (LUMP SUM)/ MCR LI 1  PLUMBING FIXTURE 
ADJUSTMENTS  CO 3

0.000

0.000

900-00014  
 

1.000

L S 

1,276.00000 0.000.000

0.00

0075 ADDED ITEM (LUMP SUM)/ MCR LI 2 ELECTRIC DISCONNECT 
INSTALLATION  CO 3

0.000

0.000

900-00014  
 

1.000

L S 

977.00000 0.000.000

0.00

0080 F/A MCR LI 3 PURCHASE CIRCULATING PUMPS CO 3 0.000

0.000

700-70035  
 

4,480.610

F A 

1.00000 0.000.000

0.00

CAT 24,455.0020,710.00436,071.61CURRENT AMT0200 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING 

0060 FIELD OFFICE (CLASS 1) 1.000

0.000

620-00001  
 

1.000

EACH

7,800.00000 7,800.001.000

0.00

0085 ADDED ITEM (WORK DAY)/ LIQUIDATED DAMAGES FOR TIME 0.000

0.000

900-00025  
 

-20.000

WD  

450.00000 0.000.000

0.00

CAT 7,800.000.00-1,200.00CURRENT AMT0400 $ $ $

$ 32,255.0020,710.00$434,871.61$CURRENT AMTPROJECT TOTAL


